

Kathryn L. Orban, Ed.D.
Superintendent of Schools

Administration Office
Ronald H. Provard Education Center
1800 Hollywood Drive
York, PA 17403-4256
(717) 848-2814 Fax # (717) 843-6899

Proposed Change Order
Valley View Elementary Center
Additions & Renovations

Proposed Change Order No. 01-119
Change Management No. 119

Date: 4/18/11

Prime Contractor: eci Construction

Title: Revisions to the visual display board scope

Description of Proposed Changes:

As requested by the Owner and due to existing conditions, provide the following revisions to the visual display board scope of work:


1. Provide new aluminum framed tack board/marker board units in the existing north and south corridor classrooms, as marker board skin per the specifications cannot be applied to the existing tack board material.
2. Provide ½" thick white melamine panels within the tack board/marker board units to accommodate the installation of the Owner furnished Smart Boards.
3. Modify existing tack board/marker board units (one each) in Classroom 121, 125, 132 and 135 including the installation of new marker board surface in the existing framed unit.
4. Change the specified marker board to custom size tack board/marker board units in Rooms 137, 142, 144, 149 to cover wall surface damage caused by asbestos abatement.

Cost... \$15,788.39


No change in time is associated with this proposed change.

Architect's recommendation: Accepting ___ Disputing ___ Rejecting ___

Clerk of the Works recommendation: Accepting X Disputing ___ Rejecting ___

By: 
Clerk of the Works


Date: 4/18/11

By: 
Architect

Date: 4.19.2011

By: _____
Owner

Date: _____



Kathryn L. Orban, Ed.D.
Superintendent of Schools

Administration Office
Ronald H. Provard Education Center
1800 Hollywood Drive
York, PA 17403-4256
(717) 848-2814 Fax # (717) 843-6899

Proposed Change Order
Valley View Elementary Center
Additions & Renovations

Proposed Change Order No. 01-183
Change Management No. 183

Date: 4/4/11

Prime Contractor: eci Construction

Title: RFI# 01-183 shingle roof venting at flat roof transition

Description of Proposed Changes:

As directed by the response to RFI# 01-070, provide shingle roof venting at the shingle-to-flat roof transition per the approved mock-up provided by the roofing contractor.

Cost... \$2,460.87

No change in time is associated with this proposed change.

Architect's recommendation: Accepting ___ Disputing ___ Rejecting ___

Clerk of the Works recommendation: Accepting X Disputing ___ Rejecting ___

By: [Signature]
Clerk of the Works


By: [Signature]
Architect

By: _____
Owner

Date: 4/4/11

Date: 4.19.11

Date: _____



Kathryn L. Orban, Ed.D.
Superintendent of Schools

Administration Office
Ronald H. Provard Education Center
1800 Hollywood Drive
York, PA 17403-4256
(717) 848-2814 Fax # (717) 843-6899

Proposed Change Order
Valley View Elementary Center
Additions & Renovations

Proposed Change Order No. 03-200
Change Management No. 200

Date: 4/12/11

Prime Contractor: CMC, Inc.

Title: Bulletin #10 – relocate Room 202 unit ventilator

Description of Proposed Changes:

As directed by Bulletin #10, make the following changes. Note that these changes are not all inclusive of the changes directed by Bulletin #10, as portions of Bulletin #10 have been addressed by other Change Management items.

1. Room 202 – relocate the existing unit ventilator to accommodate the exterior wall line of the east courtyard addition. This cost includes the relocation of the existing unit as well as all control wiring, etc. for a fully functioning unit ventilator.
2. Rooms 187 & 222 – provide rigid insulation on the structural column in the outside air pathway of the new unit ventilator in each room.

Cost... \$3,616.00

No change in time is associated with this proposed change.

Architect's recommendation: Accepting ___ Disputing ___ Rejecting ___

Clerk of the Works recommendation: Accepting X Disputing ___ Rejecting ___

By: [Signature]
Clerk of the Works


By: [Signature]
Architect

By: _____
Owner

Date: 4/12/11

Date: 4.19.2011

Date: _____



Kathryn L. Orban, Ed.D.
Superintendent of Schools

Administration Office
Ronald H. Provard Education Center
1800 Hollywood Drive
York, PA 17403-4256
(717) 848-2814 Fax # (717) 843-6899

Proposed Change Order
Valley View Elementary Center
Additions & Renovations

Proposed Change Order No. 02-176
Change Management No. 176

Date: 5/2/11

Prime Contractor: Frey Lutz Corporation

Title: Relocate Administration restroom underground rough-ins

Description of Proposed Changes:

Relocate the underground sanitary sewer rough-ins for Restrooms 213 & 219 (Administration Suite) due to wall framing member size changes to accommodate ADA clearances. Wall framing was changed from 6" metal studs to 3 5/8" metal studs after under-slab plumbing was installed.

Cost... \$621.00

No change in time is associated with this proposed change.

Architect's recommendation: Accepting X Disputing ___ Rejecting ___

Clerk of the Works recommendation: Accepting X Disputing ___ Rejecting ___

By: [Signature]
Clerk of the Works


By: [Signature]
Architect

By: _____
Owner

Date: 5/2/11

Date: 5.3.11

Date: _____



Kathryn L. Orban, Ed.D.
Superintendent of Schools

Administration Office
Ronald H. Provard Education Center
1800 Hollywood Drive
York, PA 17403-4256
(717) 848-2814 Fax # (717) 843-6899

Proposed Change Order
Valley View Elementary Center
Additions & Renovations

Proposed Change Order No. 01-171
Change Management No. 171

Date: 5/2/11

Prime Contractor: eci Construction

Title: RFI# 01-059 -- existing mechanical tunnel conditions; tunnel deck support

Description of Proposed Changes:

1. Per the response to RFI# 01-059 and email dated 3/18/11, provide the following to address existing conditions at the mechanical tunnel at the stage:
 - a. Grout existing masonry stage foundation wall.
 - b. Provide additional steel angle for metal deck support.
 - c. Provide alternate/thinner metal deck with custom fabricated light gage deck support.
2. Provide additional steel angle for floor slab deck support at Corridor 115 -- south. This is due to the change in details by deleting underpinning and providing new masonry foundations.
3. Provide steel angle for floor slab deck support at Corridor 115 -- north.
4. Provide steel angle for floor slab deck support at Corridor 116 to close the existing stair.

Cost... \$7,972.67

No change in time is associated with this proposed change.

Architect's recommendation: Accepting X Disputing ___ Rejecting ___

Clerk of the Works recommendation: Accepting X Disputing ___ Rejecting ___

By: [Signature]
Clerk of the Works


By: [Signature]
Architect

By: _____
Owner

Date: 5/2/11

Date: 5.3.11

Date: _____



Kathryn L. Orban, Ed.D.
Superintendent of Schools

Administration Office
Ronald H. Provard Education Center
1800 Hollywood Drive
York, PA 17403-4256
(717) 848-2814 Fax # (717) 843-6899

Proposed Change Order
Valley View Elementary Center
Additions & Renovations

Proposed Change Order No. 01-163
Change Management No. 163

Date: 4/29/11

Prime Contractor: eci Construction

Title: Bulletin #16, RFI# 01-065

Description of Proposed Changes:

Per the response to RFI# 01-065, modify structural steel P/8 which is beyond the building envelope.


As directed by Bulletin #16, delete the ladder access restraint to the generator mezzanine.

Cost... \$2,488.44


No change in time is associated with this proposed change.

Architect's recommendation: Accepting ☒ Disputing ☐ Rejecting ☐

Clerk of the Works recommendation: Accepting ☒ Disputing ☐ Rejecting ☐

By: 
Clerk of the Works


Date: 4/29/11

By: 
Architect

Date: 5.3.11

By: _____
Owner

Date: _____



Kathryn L. Orban, Ed.D.
Superintendent of Schools

Administration Office
Ronald H. Provard Education Center
1800 Hollywood Drive
York, PA 17403-4256
(717) 848-2814 Fax # (717) 843-6899

Proposed Change Order
Valley View Elementary Center
Additions & Renovations

Proposed Change Order No. 01-180
Change Management No. 180

Date: 4/29/11

Prime Contractor: eci Construction

Title: Grout existing east masonry wall of stage.

Description of Proposed Changes:

As requested by the Owner, grout the existing east stage wall to enhance the structural integrity of this wall section.


Note that this cost does not include extending this wall to the structure above. This cost will be included in Change Management No. 206.


Cost... \$895.57

No change in time is associated with this proposed change.

Architect's recommendation: Accepting ☒ Disputing ☐ Rejecting ☐

Clerk of the Works recommendation: Accepting ☒ Disputing ☐ Rejecting ☐

By: 
Clerk of the Works


By: 
Architect

By: _____
Owner

Date: 4/29/11

Date: 5.3.11

Date: _____



Kathryn L. Orban, Ed.D.
Superintendent of Schools

Administration Office
Ronald H. Provard Education Center
1800 Hollywood Drive
York, PA 17403-4256
(717) 848-2814 Fax # (717) 843-6899

Proposed Change Order
Valley View Elementary Center
Additions & Renovations

Proposed Change Order No. 04-209
Change Management No. 209

Date: 4/29/11

Prime Contractor: McCarty & Son, Inc.

Title: RFI# 04-036 - Replacement panel components for electrical panel AA

Description of Proposed Changes:

Per the response to RFI# 04-036, provide a replacement panel interior in Panel AA (located in the Administration Suite). This is required to accommodate existing circuits being re-fed from Panels C and PA which were demolished per the contract documents, and allow for future spare capacity in Panel AA.

Cost... \$1,820.23

No change in time is associated with this proposed change.

Architect's recommendation: Accepting ___ Disputing ___ Rejecting ___

Clerk of the Works recommendation: Accepting X Disputing ___ Rejecting ___

By: [Signature]
Clerk of the Works

By: [Signature]
Architect

By: _____
Owner

Date: 4/29/11

Date: 5.3.11

Date: _____